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In November 2017, the Board of Visitors approved a $63 million capital project authorization 
to develop a facility solution to meet expectations for student counseling services, student 
health services, and expanded fitness programming.  This approved solution was based on a 
feasibility study and envisioned a complete renovation and refurbishment to modernize War 
Memorial Hall, constructing a 60,000 gross square feet addition to War Memorial Hall, and 
minor renovations to McComas Hall.   

Cost estimates obtained in April 2018 during schematic design reveal the cost had reached 
nearly $72 million, or $9 million over the authorized project budget.  This cost is not 
affordable and the associated scope did not include adequate renovation improvements to 
War Memorial Hall.  The central causes of the overrun are excessive costs for the demolition 
and construction related to the addition to War Memorial Hall.  The university established a 
team from Student Affairs, the Provost Office, the Office of University Planning, Capital 
Construction and Renovations, and Finance to work with the Architecture and Engineering 
firm to develop a solution to achieve the intent of the originally authorized project for a cost 
that does not exceed the originally authorized $63 million.   

The team identified a creative solution to provide space for all of the programmatic needs and 
to ensure renovations and refurbishments to War Memorial Hall and McComas Hall are 
completed to the level envisioned.  The proposed solution is described below. 

 The costly addition to War Memorial Hall will be removed from the project, which will
reduce total costs by $20 million lowering the cost estimate from $72 million to $52 million.

 Occupants slated for the addition will be housed in the existing War Memorial Hall
envelop with a creative space renovation plan.  Absorbing these units and completing
renovations to the overall building at the level envisioned has an estimated cost of $6
million, bringing the revised cost estimate to $58 million.

 A primary occupant of the addition, the Cook Counseling Center, will be shifted to a new
facility adjacent to campus in an optimal environment for coordination of prevention,
educational intervention, and treatment services.  The new facility will incorporate a long-
term lease with the Virginia Tech Foundation at a net present value of $5 million.

 The renovations to the area vacated by counseling services in McComas Hall to
accommodate expansion of student health services remain, as expected.

Under this plan, the renovations to both War Memorial Hall and McComas Hall will be 
accommodated within the existing capital project authorization at a reduced budget of $58 
million and the space associated with the Cook Counseling Center will be housed with a $5 
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million capital lease with the Foundation.  Thus, the total project costs for the entire program 
remains at the originally authorized amount of $63 million.   
 
The original funding plan for the $63 million of project costs includes debt serviced from 
Student Health and Recreational Sports auxiliaries and an internal lease for the School of 
Education program.  The revenues designated to support debt service on the $63 million 
remain intact with a portion shifted to cover a $5 million capital lease and the balance 
covering $58 million of debt.  Consistent with the original plan, any cash designated for the 
project accumulated prior to the issuance of permanent debt may be used directly for project 
costs and to lower the estimated total debt issuance.  Temporary financing will be secured to 
cover project costs until permanent debt is issued. 
    
Under the 2006 Management Agreement between the Commonwealth of Virginia and the 
university, the Board of Visitors has the authority to approve the budget, size, scope, debt 
issuance, and overall funding of nongeneral fund capital outlay projects, including capital 
leases.  This request is to adjust the capital project budget to $58 million to renovate War 
Memorial Hall and McComas Hall and to authorize a $5 million capital lease for the Cook 
Counseling program. 
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RESOLUTION TO ADJUST THE  
STUDENT WELLNESS IMPROVEMENTS PROJECT AUTHORIZATION 

 
WHEREAS, the Board of Visitors approved a $63 million capital project at its November 2017 
meeting to develop a facility solution to meet expectations for student counseling services, 
student health services, and expanded fitness programming; and, 
 
WHEREAS, the approved scope includes renovations to War Memorial Hall, constructing an 
addition to War Memorial Hall, and renovations to McComas Hall; and, 
 
WHEREAS, the university has developed a revised solution for the programs that calls for a $58 
million capital project to renovate War Memorial Hall and McComas Hall and a $5 million capital 
lease to house the Cook Counseling program; and, 
 
WHEREAS, the $5 million capital lease will be with the Virginia Tech Foundation at a rate 
sufficient to retire the debt and financing costs and cover normal operating expenses; and, 
 
WHEREAS, the revenues designated for debt service on the original $63 million project remain 
intact with a portion shifted to cover a $5 million capital lease and the balance covering $58 
million of debt; and, 
 
WHEREAS, under the 2006 Management Agreement between the Commonwealth of Virginia 
and the university, the university has the authority to issue bonds, notes or other obligations that 
do not constitute State tax supported debt; and, 
 
WHEREAS, the Finance and Resource Management Committee will further review and approve 
a financing resolution prior to securing permanent financing for the debt component of the project 
plus amounts needed to fund issuance costs, reserve funds, and other financing expenses; and, 
 
WHEREAS, under the 2006 Management Agreement between the Commonwealth of Virginia 
and the university, the Board of Visitors has authority to approve the budget, size, scope, debt 
issuance, and overall funding of nongeneral funded major capital outlay projects, including capital 
leases. 
 
NOW, THEREFORE BE IT RESOLVED, that the university be authorized to move forward with a 
$58 million authorization for the Student Wellness Improvements project and to secure temporary 
short-term financing through any borrowing mechanism that prior to such borrowing has been 
approved by the Board, as applicable, in an aggregate principal amount not to exceed the $58 
million authorization, plus related issuance costs and financing expenses. 
 
NOW, THEREFORE BE IT FURTHER RESOLVED, that the university be authorized to enter a 
capital lease with the Virginia Tech Foundation, not to exceed $5 million, to house the Cook 
Counseling center.    
 
RECOMMENDATION: 
 
That the resolution authorizing Virginia Tech to complete the Student Wellness Improvements 
project with a revised funding plan be approved.  
 
November 5, 2018  
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Resolution to Adjust the 
Student Wellness 
Improvements Authorization
November 5, 2018

DWIGHT SHELTON
VICE PRESIDENT FOR FINANCE AND CHIEF FINANCIAL OFFICER

BOB BROYDEN, 
ASSOCIATE VICE PRESIDENT FOR CAPITAL ASSETS AND 
FINANCIAL MANAGEMENT
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Adjust Student Wellness Improvements Authorization

 The Board of Visitors approved a $63 million capital project at its
November 2017 meeting to develop a facility solution to meet
expectations for student counseling services, student health
services, and fitness programming.

 A modified solution for the programs calls for a $58 million capital
project to renovate War Memorial Hall and McComas Hall and a
$5 million capital lease to house the Cook Counseling program.

 The $5 million capital lease will be with the Foundation.
 The total project costs and revenue sources are not changed.
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Student Wellness Improvements
Project Location
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Resolution to Adjust the Student Wellness 
Improvements Authorization

NOW, THEREFORE BE IT RESOLVED, that the university be authorized to move forward with a
$58 million authorization for the Student Wellness Improvements project and to secure temporary
short-term financing through any borrowing mechanism that prior to such borrowing has been
approved by the Board, as applicable, in an aggregate principal amount not to exceed the $58
million authorization, plus related issuance costs and financing expenses.

NOW, THEREFORE BE IT FURTHER RESOLVED, that the university be authorized to enter a
capital lease with the Virginia Tech Foundation, not to exceed $5 million, to house the Cook
Counseling center.

RECOMMENDATION:

That the resolution authorizing Virginia Tech to complete the Student Wellness Improvements
project with a revised funding plan be approved.

November 5, 2018
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