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 Resolution for a Capital Project for Slusher Hall Repairs  

 
EXECUTIVE COMMITTEE  

 
May 1, 2023 

 
 
 

Slusher Hall was constructed in 1972 as a 126,000 gross square feet residence hall with 630 
beds.  The building has received no major renovations or improvements since its original 
construction.  The university’s long-range facility plans include demolishing Slusher Hall at the 
earliest time permanent replacement beds can be constructed, which are now programmed 
into Phase I of the Student Life Village.  The university has been implementing normal 
maintenance to Slusher Hall to keep it in service but does not plan to upgrade the facility with 
refurbishments or renovations. 
 
Temporary repairs have allowed the facility to remain in service; however, more permanent 
repairs are required to sustain operations until at least fall 2028, which would be the earliest 
time replacement beds could be expected to be available in Phase I of the Student Life Village.  
The Division of Student Affairs prepared a plan to allow implementation of these repairs during 
summer 2023.  This plan would package all the required work such that rooms would be ready 
for occupancy by August 11, 2023, for student move-in.   
 
The scope of work includes repairs to 38,000 square feet.  The university received and 
reviewed final drawings and a pricing proposal for the work on April 25, 2023.  The pricing 
proposal results in a total project cost of $7.5 million inclusive of design, construction, and soft 
costs.  To meet the university’s requirement for an August 11, 2023, delivery, the contractor 
requires a work start date no later than May 14, 2023.   
 
To ensure a contract may be executed in time for work to begin by May 14th, the university is 
requesting authorization of a capital project resolution by the Executive Committee on May 9 th 
with subsequent ratification by the full Board of Visitors at its regularly scheduled meeting on 
June 6th. 
 
As with all self-supporting projects, the university has developed an entirely nongeneral fund 
financing plan to support the full costs of the project.  With the scope, schedule, cost, and 
funding plan established, the university is ready to move forward to complete the project.   
 
Under the 2006 Management Agreement between the Commonwealth of Virginia and the 
university, the Board of Visitors has the authority to approve the budget, size, scope, and 
overall funding of nongeneral fund capital outlay projects. This request is for approval of a 
capital project authorization to design and construct the Slusher Hall Repairs project. 
 
 
 
  
 



RESOLUTION FOR A CAPITAL PROJECT FOR 
SLUSHER HALL REPAIRS  

WHEREAS, Slusher Hall requires repairs to be completed prior August 11, 2023; and, 

WHEREAS, the university has received drawings and pricing from a vendor to complete the 
repairs by August 11th; and, 

WHEREAS, the pricing proposal results in a total project cost of $7.5 million inclusive of design, 
construction, and soft costs; and, 

WHEREAS, the vendor requires a work start date no later than May 14th to meet the university’s 
requirement for an August 11th delivery; and, 

WHEREAS, the university is requesting Board of Visitors’ consideration and approval for a capital 
project authorization to complete the repairs at a not-to-exceed budget of $7.5 million; and,  

WHEREAS, the Division of Student Affairs and Finance have worked together to develop a 
funding plan to fully support the costs with 100 percent nongeneral fund resources; and, 

WHEREAS, under the 2006 Management Agreement between the Commonwealth of Virginia 
and the university, the Board of Visitors has authority to approve the budget, size, scope, and 
overall funding of nongeneral funded major capital outlay projects; and, 

NOW, THEREFORE BE IT RESOLVED, that the university be authorized to complete the Slusher 
Hall Repairs project with a budget not to exceed $7.5 million. 

RECOMMENDATION: 

That the resolution authorizing Virginia Tech to complete the Slusher Hall Repairs project be 
approved.  

May 9, 2023 



R e s o l u t i o n f o r  a  Ca p i t a l  
P r o j e c t  f o r S l u s h e r  Ha l l
R e p a i r s

B O B  B R O Y DE N  
A s s o c ia t e  V i c e  P r e s i d e n t  f o r  Ca m p u s  P l an n in g  an d  Ca p i t a l  F i n a n c i n g

M A Y  9 ,  2 0 2 3



Slusher Hal l  Repai rs

• Program: Complete repairs to Slusher Hall  

• Scope: 38,000 SF of repairs to existing 
spaces 

• Schedule: target completion is August 11, 
2023 

• Cost: $7.5 million total project cost 

• Funding Plan: Auxiliary revenues and 
recoveries 



Resolut ion for a Capital  Project for Slusher 
Hal l  Repairs

N O W ,  T HE RE F O RE ,  B E  I T  R E S O L V E D, that the university be 
authorized to complete the Slusher Hall Repairs project with a total project budget 
not to exceed $7.5 million.

 
R E C O MM E N DA T I O N 

That the resolution authorizing Virginia Tech to complete the Slusher 
Hall Repairs project be approved.  

May 9, 2023


